
Underground Tank Replacement/Removal P.E. 9076 Mar 21,1989 

Scope of Work 

PH I 

• Replace five underground tanks at SSC . 
• Retrofit an existing underground diesel tank at SSC • 
. Remove four underground tanks and associated piping at Georgetown. 

PH II 

• Tanks will be identified for removal/replacement in 1990 and 1991 
based on tank status, latest regulatory development • 

• Design and specifications will be prepared for tanks which will be 
replaced/removed in 1990. 

Scheduled Status 

The contractor, Wilder Construction is scheduled to complete the PH I 
work by the end of March, 1989 . 

• Field trip and investigation for PH II is scheduled to start right 
after the completion of PH I. 

Current Status 

All five new tanks at sse were set and back filled with pea gravel to 
the top of the tanks. Mechanical Engineering approved the Contractor's 
revised submittal for tank accessories, the sub contractor is in the 
process to install piping and accessories. 

EAD approved Contractor 1 s modified procedures for removal and handling 
of PCB contaminated fluids and tanks at Georgetown. 

Currentlly the work at sse is 75% completed and the work at Georgetown 
is 50% completed. The whole project is expected to be completed by 
the end of April. 

Explaination 

Unanticipated delays were due to the snow storms in February and 
March, additional excavation and soil removal required due to the oily 
soil plus unforeseen concrete slabs encountered during excavation at 
sse. 

Georgetown tanks removal was delayed due to the procedure of handling 
and removal of PCB contaminated fluids and tanks need to be revised 
and approved by EAD. 
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Budget Status/Explaination 

There were $172,000 budgeted in 1988 CIP undeer BI 21. An agreement 
was reached among Tom McArthur, John Hastig and Lynn Davison to seek 
additional 1988 money to complete the Georgetown work if necessary. 
Georgetown tank removal was not included in the original CIP submittal. 
Tom McArthur indicated the remaining required budget will be covered by 
underexpenditures in other projects as yet not specifically identified. 

The original price was $214,653.92 including removal of Georgetown 
tanks when contract was awarded. $143,769.84 has been paid to the 
Contrator by March 2nd, 1989. Currently the estimated final contract 
amount which include five change orders is $237,030. 

~ ~ :#3 --€1lcc.tlNlL-~ ui\ sh:lA~ :xi\ cx.ll &\-n.. 

5' ~ ~ {oc6h, (3(~0/8'1) 

SCL 04221 

CTY0049227 

SEA289706 



./ 

VI 
("'l 
I 

0 0 -I 
-< ~ 
0 I') 
0 I') 

(f) .j>.. I') 

m (!) 
1'\J 

)> 1'\J 
1\.) 00 
(X) 
<D 
-.,J 
0 
-.,J 

TARGET DATA DATE 30DEC88 SEATTLE CITY LIGHT 

RUN DATE 3MAR89 1622HRS T A R G E T B A R C H ART PROJECT START 2SEP86 

PROJECT CIP CAPITAL IMPROVEMENT PROGRAM TARGET 1 COMPL 14JUL98 CURRENT COMPL. 31DEC93 

CODE 78239076 UNDERGROUND TANK PROGRAM - CHU SORT BREAKS CODES 1234 TARG ES DATA DATE 7MAR89 PAGE 
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UNDERGROUND TANK - CONT ADMIN 1 
907680804 

1988 ANNUAL 50~ COMPLETION MILESTONE PE 9076 
907689915 

1988 ANNUAL 75\ COMPLETION MILESTONE PE 9076 
907689917 

UNDERGROUND TANK - FIELD TRIP & RESEARCH 2 
907680004 

1988 ANNUAL 85% COMPLETION MILESTONE PE 9076 
907689918 

UNDERGROUND TANK - ENVIRONMENTAL REVIEW 2 
907680805 

1988 ANNUAL 95\ COMPLETION MILESTONE PE 9076 
907689919 

UNDERGROUND TANK - ENG DESIGN 2 
907680005 

1988 ANNUAL 100\ COMPLETION MILESTONE PE 9076 
907689910 

UNDERGROUND TANK - DRAFTING 2 
907680006 

UNDERGROUND TANK - REVIEW & CHECK 2 
907680806 

UNDERGROUND TANK - SPEC ' AWARD 2 
907680807 
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